



Planning Advisory Group Meeting #19

Final Documents and PAG Project Completion Schedule

November 17, 2009

AIRPORT FUTURES

CHARTING A COURSE FOR PDX

Documents from Airport Futures Process

- PAG Report and Recommendations – PAG
- PDX Master Plan – Port
- PDX Land use Plan – City
- Sustainability Report – City/Port
- Intergovernmental Agreements – City/Port



PAG Project Completion Schedule – revised (subject to change)

November 17, 2009 PAG Meeting #19

Focus: Ongoing PDX advisory committee, sustainability package, process for natural resource and PAG recommendations

- 12/2 LU/T SC and MP/Sust. SC
- Dec. – Beyond 65 DNL Noise Work Group

December 15, 2009 PAG Meeting – canceled

January 19, 2010 PAG Meeting #20

Focus: 100% PDX Land Use Plan, MP imp./financial plans, sust. package, project sideboards

- 1/6 Final Report Ad Hoc Group (combo SC)
- Public meetings



PAG Project Completion Schedule – revised

(subject to change)

February 16, 2010 PAG Meeting #21

Focus: City-Port agreements, noise work group report, project sideboards, PAG recommendations, overall project sust.

- TBD Final Report Ad Hoc Group

March 16, 2010 PAG Meeting #22

Focus: Draft PAG Report

- TBD Final Report Ad Hoc Group

April 20, 2010 PAG Meeting #23

Focus: Final PAG Report adoption

