

Timeline

2007

2008

2009

2010

Forecasting

2000 Master Plan and
Follow-on Studies

Facility Requirements
& City Early Proposal

City and Port
Adoption

Kick-off
& Goal
Setting

Airport Layout Alternative and
City Land Use Plan

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

Tour #1 #2 #3 #4 #5 #6 #7 #8 #9 #10 #11 #12 #13 #14 #15 #16 #17 #18 #19 #20 #21 #22

Planning Advisory Group Meetings